
State of California Department of Transportation Page 1
07/20/08 Statement of Ongoing Contracts as of 08/05/08

01District

01-DN-101-43.6/45.8

01-DN-199-3.0/35

01-DN-199-10.9/11.2

01-DN-199-13.0/14.3

01-DN-199-27.0/27.5

01-HUM-96-22.9/0

Fed Aid

HB1

HB4N

HA21

HB4N

HB1

HM3

Pgm Code

IN DEL NORTE COUNTY NEAR SMITH RIVER

FROM 6.4 KM NORTH OF ROWDY CREEK

BRIDGE TO 1.0 KM SOUTH OF  OREGON

STATE LINE

IN DEL NORTE COUNTY AT VARIOUS

LOCATIONS

IN DEL NORTE COUNTY NEAR GASQUET FROM

0.3 KM SOUTH HARDSCRABBLE CREEK

BRIDGE TO 0.2 KM NORTH OF

HARDSCRABBLE CREEK BRIDGE

IN DEL NORTE COUNTY AT GASQUET FROM

GASQUET FLAT ROAD TO MIDDLE FORK

GASQUET ROAD

IN DEL NORTE COUNTY NEAR PATRICK

CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF

IDLEWILD MAINTENANCE STATION  ROAD

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

THE KLAMATH RIVER BRIDGE NO. 04-0144

AND AT BLUFF CREEK BRIDGE NO. 04-0063

Description 

SHOULDER WIDENING AND LEFT TURN

CONSTRUCT TURNOUTS

REPLACE BRIDGE

RESURFACE AND RESTRIPE

CURVE REALIGNMENT

PAINT BRIDGES

Type Of Work

TIDEWATER CONTRACTORS INC

TIDEWATER CONTRACTORS INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MURPHY INDUSTRIAL COATINGS INC

Contractor

BROOKINGS OR 97415

BROOKINGS OR 97415

BENICIA CA 94510

WATSONVILLE CA 950775085

WATSONVILLE CA 95077

SIGNAL HILL CA 90755

(541)469-5341

(541)469-5341

(707)746-8028

(831)724-1011

(831)724-1011

(562)427-7720

BROWN, KARL

SANDERS, KAREN

BROWN, KARL

MERGUPS, JURIS

BROWN, KARL

EITEL, CHARLY

Resident
Engineer

(707)465-3246

(707)498-4009

(707)465-3246

(707)496-8712

(707)465-3246

(707)441-3943

 $5,763,810

 $539,319

 $2,352,844

 $367,789

 $4,690,848

 $1,592,625

Bid + CCOs

 $1,102,294

 $422,113

 $1,160,057

 $0

 $3,302,279

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/24/07

08/29/07

04/26/07

08/28/07

04/14/06

04/29/08

Awarded

05/11/07

10/15/07

05/11/07

09/10/07

04/25/06

05/14/08

Approved

01/16/09

07/28/08

12/05/08

11/21/07

05/30/09

09/23/09

Est Comp

 44%

 85%

 59%

 0%

 72%

 0%

%Time

 19%

 77%

 49%

 0%

 70%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

01-345404

01-403804

01-293144

01-468304

01-409604

01-477404

Contract 

ACST-Q101-(126)E

  

ACBR-P199-(031)E

  

  

  

  Q1-01 1-(6E)

  

  P1-99 0-(1E)

  

  

  

--()

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 1956

P O BOX 1956

3701 MALLARD DRIVE

P O BOX 50085

P O BOX 50085

2704 GUNDRY AVENUE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

5601 S. BROADWAY

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESENT CITY, CA 95531

EUREKA, CA 95503

Accepted

Location
Storm Water
Plan
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07/20/08 Statement of Ongoing Contracts as of 08/05/08

01District

01-HUM-101-8.9/10.2

01-HUM-101-28.3/35.8

01-HUM-101-32.0/33.2

01-HUM-101-64.3/0

01-HUM-101-75.1/78.7

01-HUM-101-75.2/77.3

Fed Aid

HB1

HB1

HA23

HB4N

HM1

HM4

Pgm Code

IN HUMBOLDT COUNTY NEAR GARBERVILLE

FROM 0.1 MI NORTH OF SOUTH FORK EEL

RIVER BRIDGE TO 0.7 MI SOUTH OF THE

GARBERVILLE NORTHBOUND

IN HUMBOLDT COUNTY AT AND NEAR WEOTT

FROM 0.3 MILE NORTH OF MYERS FLAT

SEPARATION TO SOUTH FORK EEL RIVER

BRIDGE

IN HUMBOLDT COUNTY NEAR WEOTT AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR FERNBRIDGE AT

ROUTE 101/211 SEPARATION

IN HUMBOLDT COUNTY IN EUREKA AT

VARIOUS LOCATIONS FROM 0.1 MILE

SOUTH OF K MART ENTRANCE TO J STREET

IN HUMBOLDT COUNTY IN EUREKA AT

VARIOUS LOCATIONS FROM 0.5 MILE

NORTH OF HERRICK AVENUE  OVERCROSSING

TO WABASH AVENUE

Description 

PLACE ASPHALT CONCRETE

INSTALL METAL BEAM GUARD RAIL

RECONSTRUCT ROADWAY AND TIEBACK

REALIGN AND CHANNELIZE OFFRAMP

REPLACE ASPHALT CONCRETE SURFACING

REPLACE TRAFFIC SIGNAL HEADS

Type Of Work

MERCER FRASER COMPANY

MERCER FRASER COMPANY

J F SHEA CONSTRUCTION INC

MERCER FRASER COMPANY

STIMPEL WIEBELHAUS ASSOCIATES

INC

SMITH ELECTRIC CONST

Contractor

EUREKA CA 955021006

EUREKA CA 955021006

REDDING CA 96049

EUREKA CA 955021006

REDDING CA 960492335

EUREKA CA 955036393

(707)443-6371

(707)443-6371

(530)246-4292

(707)443-6371

(530)223-6605

(707)443-5818

TIMMONS, KELLY

RODRIGUEZ, JOAQUIN

WRIGHT, GEOFFREY

RODRIGUEZ, JOAQUIN S.

HAYLER, CHARLES

HAYLER, CHARLES

Resident
Engineer

(707)725-1081

(707)725-1020

(707)725-1022

(707)725-7197

(707)825-4895

(707)825-4895

 $1,096,463

 $1,296,097

 $4,522,702

 $551,208

 $545,769

 $154,223

Bid + CCOs

 $855,245

 $0

 $3,556,439

 $426,135

 $350

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/07/07

05/21/08

07/24/07

10/29/07

04/22/08

04/09/08

Awarded

10/04/07

06/12/08

08/17/07

11/19/07

05/14/08

05/15/08

Approved

07/22/08

11/20/08

08/07/08

07/22/08

10/01/08

08/29/08

Est Comp

 100%

 0%

 88%

 96%

 0%

 0%

%Time

 76%

 0%

 80%

 74%

 0%

 0%

% Work 

OVER RUN

SUSPENDED

 

 

 

 

Message

01-474704

01-460004

01-480714

01-462704

01-479804

01-480004

Contract 

ACST-Q101-(131)E

OTS-  05-(18 )0

  

  

  

  

  Q1-01 1-(1E)

--()

  

  

  

  

--()

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 1006

P O BOX 1006

P O BOX 494519

P O BOX 1006

P O BOX 492335

875 EUREKA STREET

1487 SANDY PRAIRIE

CT. STE. E

1487 SANDY PRAIRIE

COURT SUITE E

1487 SANDY PRAIRIE

COURT, STE. E

1487 SANDY PRAIRIE

COURT STE E

5065 BOYD ROAD, STE.

B

5065 BOYD ROAD, STE.

B

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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07/20/08 Statement of Ongoing Contracts as of 08/05/08

01District

01-HUM-101-102.8/0

01-HUM-200-/2.7

01-HUM-255-.1/0

01-HUM-299-22.5/29.2

01-LAK-20-.6/9.4

01-LAK-20-9.4/12.1

Fed Aid

HA26

HM1

HB1

HM

HA22

HB1

Pgm Code

IN HUMBOLDT AND TRINITY COUNTIES AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE FROM 200 AND 101

SEPARATION TO 200 AND 299  SEPARATION

IN HUMBOLDT COUNTY IN EUREKA AT  3RD

STREET

IN HUMBOLDT COUNTY ABOUT 17 MILES

EAST OF BLUE LAKE FROM REDWOOD CREEK

BRIDGE TO 4.0 MILES WEST OF EASF FORK

WILLOW CREEK BRIDGE

IN LAKE COUNTY NEAR UPPER LAKE FROM

0.6 MILE EAST OF MENDOCINO COUNTY

LINE TO POLK JONES CATTLE PASS

IN LAKE COUNTY NEAR UPPER LAKE FROM

1.6 KM EAST OF ROUTE 29 TO 0.2 KM

WEST OF NICE-LUCERNE CUTOFF

Description 

REHABILITATE ROADSIDE REST

RESURFACE ASPHALT CONCRETE

INSTALL MEDIAN ISLAND AND LIGHTING

PLACE BONDED WEARING COURSE

RUBBERIZED ASPHALT RESURFACING

WIDEN SHOULDERS

Type Of Work

GIFFORD CONSTRUCTION INC

MERCER FRASER COMPANY

KERNEN CONSTRUCTION

MERCER FRASER COMPANY

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

Contractor

REDDING CA 960492618

EUREKA CA 955021006

BLUE LAKE CA 95525

EUREKA CA 955021006

SANTA ROSA CA 95402

SANTA ROSA CA 95402

(530)226-6000

(707)443-6371

(707)826-8686

(707)443-6371

(707)542-4862

(707)542-4862

HAYLER, CHARLES

CHARLES HAYLER

HAYLER, CHARLES

GORONA, MARK

BAKER, SCOTT

BAKER, SCOTT

Resident
Engineer

(707)825-4895

(707)825-5895

(707)825-4895

(707)825-4887

(707)274-9451

(707)274-9451

 $2,970,795

 $551,180

 $320,729

 $1,472,785

 $7,608,808

 $6,598,983

Bid + CCOs

 $2,969,196

 $541,121

 $0

 $12,750

 $3,962,119

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/07/07

04/09/07

06/25/08

04/21/08

04/03/08

05/21/08

Awarded

09/07/07

04/25/07

07/16/08

05/21/08

05/07/08

06/24/08

Approved

09/17/08

07/10/08

10/06/08

09/15/08

08/15/08

04/13/09

Est Comp

 67%

 100%

 0%

 0%

 54%

 0%

%Time

 100%

 100%

 0%

 1%

 52%

 0%

% Work 

 

 

 

 

 

 

Message

01-375624

01-467804

01-479504

01-482004

01-399304

01-432604

Contract 

ACNH-000C-(275)E

  

  

  

ACNH-P020-(147)E

OTS-  05-( 18)0

  00-0C 2-(5E)

  

  

  

--()

--()

--()

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 492618

P O BOX 1006

P O BOX 1340

P O BOX 1006

P O BOX 639

P O BOX 639

5065 BOYD ROAD STE. B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD STE. B

5065 BOYD ROAD STE. B

2617 E HWY 20

2617 E HWY 20

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

NICE, CA 95464

NICE, CA 65464

Accepted

07/21/08

Location
Storm Water
Plan
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07/20/08 Statement of Ongoing Contracts as of 08/05/08

01District

01-LAK-20-38.5/42

01-LAK-29-4.0/4.4

01-LAK-29-10.9/11.3

01-LAK-29-14.9/15.3

01-LAK-29-20.4/34.4

01-LAK-29-39.5/40.7

Fed Aid

HB1

HB1

HB1

HB1

HA22

HB1

Pgm Code

IN LAKE COUNTY ABOUT 20 KM EAST OF

CLEARLAKE OAKS FROM 2.2 KM EAST  OF

NORTH FORK CACHE CREEK BRIDGE TO 2.7

KM WEST OF WALKER RIDG

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.2 MILE SOUTH OF RANCHERIA ROAD TO

0.2 MILE SOUTH OF SHEVELAND ROAD

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.3 KM SOUTH TO 0.3 KM NORTH OF

HIDDEN VALLEY ROAD

IN LAKE COUNTY NEAR LOWER LAKE FROM

HOFACKER LANE TO 0.4 MILE NORTH OF

HOFACKER LANE

IN LAKE COUNTY NEAR LOWER LAKE FROM

SEIGLER CREEK BRIDGE TO 0.2 MILES

SOUTH OF MAIN STREET

IN LAKE COUNTY NEAR LAKEPORT FROM

ACKLEY ROAD TO 0.6 MILE N OF  RTE 175

AND ON ROUTE 175 FROM SODA BAY ROAD

TO 0.2 MILES N OF ROUT

Description 

REHABILITATE ROADWAY AND REALIGN

WIDEN HIGHWAY AND INSTALL LIGHTING

CHANNELIZE INTERSECTION

WIDEN SHOULDERS

PLACE RUBBERIZED HOT MIX ASPHALT

PLACE HOT MIX ASPHALT

Type Of Work

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

NORTH BAY CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA ROSA CA 95402

SANTA ROSA CA 95402

SANTA ROSA CA 95402

PETALUMA CA 949556004

WATSONVILLE CA 95077

WATSONVILLE CA 950775085

(707)542-4862

(707)542-4862

(707)542-4862

(707)763-2891

(831)724-1011

(831)724-1011

KRAFT, DAN

NARINE, OUNGKAR

NARINE, OUNGKAR

NARINE, OUNGKAR

NARINE, OUNGKAR

Resident
Engineer

(530)458-3080

(707)279-2468

(707)279-2468

(707)279-2468

(707)279-2468

 

 $17,584,802

 $815,671

 $896,754

 $1,058,202

 $8,956,179

 $889,739

Bid + CCOs

 $12,311,516

 $799,735

 $774,998

 $18,083

 $4,629,925

 $0

Comp To  date

 $380,919

 $0

 $0

 $0

 $0

 $0

This Month

09/01/06

12/27/07

10/16/07

05/21/08

03/28/08

07/11/08

Awarded

09/14/06

01/14/08

10/29/07

05/30/08

04/28/08

07/30/08

Approved

12/31/08

07/31/08

07/07/08

09/25/08

09/04/08

10/03/08

Est Comp

 60%

 87%

 100%

 5%

 33%

 0%

%Time

 69%

 90%

 83%

 2%

 49%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

01-4146V4

01-462304

01-461604

01-462904

01-398504

01-473704

Contract 

ACST-P020-(142)E

ACST-P029-(102)E

ACST-P029-(101)E

ACST-P029-(104) 

ACNH-P029-(103)E

ACST-X033-(066) 

  P0-20 1-(2E)

  P0-29 1-(2E)

  P0-29 1-(1E)

PH-P029-(104)E

--()

PH-X033-(066)E

--()

--()

--()

--()

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 639

P O BOX 639

P O BOX 639

P O BOX 6004

P O BOX 50085

P O BOX 50085

1401 WILL S. GREENE,

SUITE A

2617 E. HWY 20

2617 E. HWY 20

7663 S HWY 29

7663 S. HWY. 29

COLUSA, CA 95932

NICE, CA 95464

NICE, CA 95464

KELSEYVILLE, CA 95451

KELSEYVILLE, CA 95451

Accepted

Location
Storm Water
Plan
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07/20/08 Statement of Ongoing Contracts as of 08/05/08

01District

01-LAK-53-3.0/0

01-MEN-1-15.3/20.8

01-MEN-1-60.8/62.3

01-MEN-1-69.4/70.1

01-MEN-20-.3/2.4

01-MEN-20-26.3/27.1

Fed Aid

HB1

HM1

HM1

HA4S2

HB1

HB1

Pgm Code

IN LAKE COUNTY IN CLEARLAKE AT THE

INTERSECTION OF ROUTE 53 AND 40TH

AVENUE

IN MENDOCINO COUNTY IN AND NEAR

POINT ARENA FROM MAIN STREET TO

BRUSH CREEK BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG

FROM 0.4 MILE NORTH OF NOYO RIVER

BRIDGE TO 0.1 MILE NORTH OF PUDDING

CREEK BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF

TEN MILE RIVER BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.4 KM TO 3.9 KM EAST OF STATE

ROUTE 1

IN MENDOCINO COUNTY NEAR WILLITS FROM

7.9 KM TO 6.6 KM WEST OF BROADDUS

CREEK BRIDGE

Description 

MODIFY EXISTING TRAFFIC SIGNAL

ASPHALT CONCRETE OVERLAY

HOT MIX ASPHALT SURFACING

REPLACE BRIDGE

CONSTRUCT 2 WAY LEFT TURN LANE

CURVE IMPROVEMENT

Type Of Work

NORTH BAY CONSTRUCTION INC

NORTH BAY CONSTRUCTION INC

ARGONAUT CONSTRUCTORS

GOLDEN STATE BRIDGE INC

ARGONAUT CONSTRUCTORS

NORTH BAY CONSTRUCTION INC

Contractor

PETALUMA CA 949556004

PETALUMA CA 949556004

SANTA ROSA CA 95402

MARTINEZ CA 94553

SANTA ROSA CA 95402

PETALUMA CA 94952

(707)763-2891

(707)763-2891

(707)542-4862

(925)372-8000

(707)542-4862

(707)763-2891

KRAFT, DAN

THANGAVELAUTHAM,

RAGUPARAN

DEROSIER, DAVE

OSIER, JIM

THANGAVELAUTHAM, RAGU

SCHULTZ, KELLEY

Resident
Engineer

(530)458-3080

(707)496-0437

(707)961-5403

(707)962-0561

(707)496-0437

(707)459-6234

 $446,673

 $832,131

 $1,988,740

 $46,653,160

 $5,164,647

 $2,158,029

Bid + CCOs

 $4,865

 $583

 $10,666

 $36,439,933

 $2,016,991

 $2,006,805

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/07/08

06/06/08

06/24/08

12/21/06

06/20/07

05/16/07

Awarded

03/19/08

06/18/08

07/03/08

01/11/07

07/05/07

05/30/07

Approved

10/01/08

09/15/08

09/19/08

11/09/10

01/21/09

06/02/08

Est Comp

 0%

 0%

 27%

 53%

 9%

 100%

%Time

 1%

 0%

 1%

 78%

 39%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

01-466404

01-484804

01-486904

01-385704

01-292004

01-411804

Contract 

  

  

  

ACST-P001-(529)E

ACST-P020-(144)E

ACST-P020-(141)E

  

  

  

  P0-01 5-(9EA)C

  P0-20 1-(4E)

  P0-20 1-(1E)

  

  

  

P001- 529-()

--()

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 6004

P O BOX 6004

P O BOX 639

901 HOWE ROAD

P O BOX 639

P O BOX 6004

1401 WILL S. GREEN,

SUITE A

20 W. SCHOOL WAY P.O.

BOX 959

425 N MCPHERSON SUITE

C

425 N. MCPHERSON

STREET, #C P.O. BOX

1245

P.O. BOX 959

21340 BACHTEL ROAD

COLUSA, CA 95932

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

Accepted

06/23/08

Location
Storm Water
Plan
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07/20/08 Statement of Ongoing Contracts as of 08/05/08

01District

01-MEN-101-.1/21.1

01-MEN-101-30.9/31.9

01-MEN-101-32.0/33.8

01-MEN-101-42.5/45.1

01-MEN-101-47.4/50.9

01-MEN-101-64.7/68.8

Fed Aid

HM

HM1

HM1

HM1

HM1

HM1

Pgm Code

IN MENDOCINO COUNTY NEAR HOPLAND FROM

THE MENDOCINO COUNTY LINE TO EAST

SIDE ROAD

IN HUMBOLDT COUNTY NEAR UKIAH AT

VARIOUS LOCATIONS FROM ROUTE 20/101

SEPARATION TO FORSYTHE CREEK BRIDGE

IN MENDOCINO COUNTY NEAR UKIAH FROM

0.1 MILE NORTH OF FORSYTHE CREEK

BRIDGE TO 0.1 MILE SOUTH OF UVA

DRIVE

IN MENDOCINO COUNTY NEAR WILLITS FROM

0.4 MILES NORTH OF SOUTH WILLITS

OVERHEAD TO 0.1 MILE SOUTH OF

BAECHTEL ROAD

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM 0.7 MILE NORTH OF

BROADDUS CREK BRIDGE TO 0.1 MILE

NORTH OF OUTLET CREEK BRIDGE

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM LONG VALLEY CREEK BRIDGE TO 2.3

MILES NORTH OF TEN MILE CREEK BRIDGE

Description 

PLACE BONDED WEARING COURSE

REPLACE CONCRETE PAVEMENT

REPLACE CONCRETE PAVEMENT

PLACE OPEN GRADED ASPHALT CONCRETE

ASPHALT CONCRETE SURFACING

ASPHALT CONCRETE RESURFACING

Type Of Work

MARTIN BROTHERS CONSTRUCTION

PROFESSIONAL CONSTRUCTION

SERVICES

PAVE TECH INC

J A GONSALVES AND SON

CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

Contractor

SACRAMENTO CA 95828

PLEASANT HILL CA 94523

CARLSBAD CA 92008

NAPA CA 94581

WATSONVILLE CA 950775085

EUREKA CA 955021006

(916)381-0911

(925)945-1052

(760)729-7592

(707)258-6261

(831)724-1011

(707)443-6371

THANGAVELAUTHAM,

RAGUPARAN

KLEIBLER, KATHRYN

KLEIBER, KATHARINE

THANGAVELAUTHAM,

RAGUPARAN

THANGAVELAUTHAM,

RAGUPARAN

TIMMONS, KELLY

Resident
Engineer

(707)496-0437

(707)485-5913

(707)485-5913

(707)496-0437

(707)496-0437

(707)725-1081

 $6,977,777

 $1,009,485

 $1,198,157

 $749,252

 $675,722

 $767,724

Bid + CCOs

 $177,956

 $0

 $321,533

 $11,740

 $558,559

 $20

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/25/08

06/09/08

05/01/08

05/12/08

05/09/08

05/08/08

Awarded

05/21/08

07/09/08

05/21/08

05/30/08

05/29/08

05/21/08

Approved

09/17/08

08/30/08

08/04/08

07/18/08

08/28/08

Est Comp

 44%

 0%

 0%

 69%

 17%

 89%

%Time

 3%

 0%

 27%

 2%

 93%

 0%

% Work 

 

 

 

 

 

 

Message

01-478904

01-486804

01-458204

01-481304

01-467404

01-467304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

20 LIGHT SKY COURT

3309 VINCENT ROAD

735 LAGUNA DRIVE

P O BOX 6553

P O BOX 50085

P O BOX 1006

20 W. SCHOOL WAY P.O.

BOX 959

20 W SCHOOL WAY P.O.

BOX 959

20 W. SCHOOL WAY P.O.

BOX 959

20 W SCHOOL WAY P.O.

BOX 959

20 W. SCHOOL WAY P.O.

BOX 959

1487 SANDY PRAIRIE

COURT STE. E

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

Accepted

08/01/08

Location
Storm Water
Plan
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01District

01-MEN-101-69.4/69.6

01-MEN-101-92.7/93.6

01-MEN-101-98.9/100.8

01-MEN-162-10.5/11.5

01-MEN-253-.5/3.5

01-MEN-5710-/0

Fed Aid

HB1

HB1

HA23

HA23

HA21

HA12

Pgm Code

IN MENDOCINO COUNTY AT LAYTONVILLE

FROM RAMSEY ROAD TO 0.3 KM NORTH OF

BRANSCOMB ROAD

IN MENDOCINO COUNTY NEAR LEGGETT FROM

0.5 KM SOUTH TO 0.9 KM NORTH OF

JITNEY GULCH BRIDGE

IN MENDOCINO COUNTY NEAR LEGGETT FROM

2.9 KM SOUTH TO 0.3 KM NORTH OF RED

MOUNTAIN CREEK

IN MENDOCINO COUNTY ABOUT 17.7 MI

WEST OF COVELO FROM 0.4 MI TO 1.4 MI

EAST OF RODEO CREEK BRIDGE #10- 237

IN MENDOCINO COUNTY ON ROUTE 162 AT

OUTLET CREEK BRIDGE AND ON ROUTE 253

AT ANDERSON CREEK BRIDGE AND SODA

CREEK BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG AT

THE FORT BRAGG MAINENANCE  STATION

Description 

CURVE IMPROVEMENT

ASPHALT CONCRETE OVERLAY

REALIGN ROADWAY

REPAIR STORM DAMAGE

WIDEN BRIDGES AND UPGRADE RAIL

REPLACE MAINTENANCE STATION

Type Of Work

ARGONAUT CONSTRUCTORS

MERCER FRASER COMPANY

M C M CONSTRUCTION INC

MENDOCINO CONSTRUCTION

SERVICES INC

VIKING CONSTRUCTION COMPANY

INC

BRCO CONSTRUCTORS INC

Contractor

SANTA ROSA CA 95402

EUREKA CA 955021006

NORTH HIGHLANDS CA 95660

WILLITS CA 95490

RANCHO CORDOVA CA 95742

LOOMIS CA 95650

(707)542-4862

(707)443-6371

(916)334-1221

(707)459-2377

(916)852-5530

(916)652-3868

TIMMONS, KELLY

SCHULTZ, KELLEY

COHEN, SEBASTIAN

TIMMONS, KELLY

KLEIBER, KATHARINE

WRIGHT, GEOFFREY

Resident
Engineer

(707)725-1081

(707)459-6234

(707)445-6441

(707)725-1081

(707)485-5913

(707)725-1022

 $1,577,992

 $1,013,854

 $72,318,480

 $143,264

 $3,906,509

 $7,438,865

Bid + CCOs

 $434,988

 $965,397

 $54,756,729

 $129,757

 $1,263,747

 $5,057,023

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/06/08

10/20/06

05/22/06

10/04/07

01/29/08

05/07/07

Awarded

03/18/08

10/31/06

06/05/06

11/06/07

02/27/08

05/25/07

Approved

09/24/08

12/28/07

11/30/09

06/30/08

09/30/08

12/30/08

Est Comp

 23%

 92%

 58%

 100%

 36%

 67%

%Time

 28%

 94%

 75%

 100%

 32%

 67%

% Work 

 

COMPLETED

 

COMPLETED

 

 

Message

01-4293U4

01-422904

01-397514

01-474204

01-3116U4

01-434604

Contract 

ACST-Q101-(139)E

ACST-Q101-(120)E

ER-37B3-(004)E

  

ACST-X045-(020)E

  

  Q1-01 1-(9EA)C

  Q1-01 1-(0E)

--()

  

  X0-45 0-(0EA)C

  

Q101- 139-()

--()

  

  

X045- 020-()

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 639

P O BOX 1006

P O BOX 620

P O BOX 1517

P O BOX 1508

P O BOX 367

1487 SANDY PRAIRIE

COURT. STE E

21340 BACHTEL ROAD

P.O. BOX 699

1487 SANDY PRAIRIE

COURT, STE. E

20 W. SCHOOL WAY P.O.

BOX 959

1487 SANDY PRAIRIE

CT. STE E

FORTUNA, CA 95540

WILLITS, CA 95490

GARBERVILLE, CA 95542

FORTUNA, CA 95540

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

Accepted

06/30/08

07/02/08

Location
Storm Water
Plan
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01District

 $380,919 $141,982,392 $229,846,442

01-VAR--/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

Fed Aid

HM3

HM3

HM3

HM2

Pgm Code

IN HUMBOLDT AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

IN LAKE AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

IN LAKE AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

IN LAKE, MENDOCINO AND HUMBOLDT

COUNTIES AT VARIOUS LOCATIONS

Description 

REPAIR BRIDGE DECKS

REPAIR BRIDGES

REPAIR BRIDGE DECKS

RECONSTRUCT FENCE

Type Of Work

DEBRUIN CONSTRUCTION INC

BUGLER CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

ARROW FENCING

Contractor

FRENCH CAMP CA 95231

FREMONT CA 94539

BENICIA CA 94510

CALPELLA CA 95418

(209)462-5100

(510)623-0881

(707)746-8028

(707)485-1128

RODRIGUEZ, JOAQUIN

BAKER, SCOTT

KLEIBER, KATHARINE

KLEIBER, KATHARINE

Resident
Engineer

(707)725-1020

(707)274-9451

(707)485-5913

(707)485-5913

 $304,521

 $661,520

 $583,978

 $77,640

Bid + CCOs

 $280,423

 $625,308

 $0

 $75,014

Comp To  date

 $0

 $0

 $0

 $0

This Month

04/02/08

10/22/07

04/02/08

04/29/08

Awarded

04/12/08

11/13/07

04/17/08

05/08/08

Approved

07/15/08

05/14/08

10/08/08

06/04/08

Est Comp

 68%

 100%

 0%

 100%

%Time

 81%

 100%

 0%

 100%

% Work 

 

COMPLETED

 

COMPLETED

Message

01-477504

01-443504

01-477004

01-481204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

WPCP

P O BOX 1355

47000 WARM SPRINGS BLVD NO 10

3701 MALLARD DRIVE

P O BOX 385

1487 SANDY PRAIRIE

COURT, SUITE E

2617 E HWY 20

20 W. SCHOOL WAY P.O.

BOX 959

20 W. SCHOOL WAY P.O.

BOX 959

FORTUNA, CA 95540

NICE, CA 95464

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

07/24/08

06/24/08

06/24/08

Location
Storm Water
Plan



01-345404

01-403804

01-293144

01-468304

01-409604

01-477404

01-460004

01-480714

01-462704

01-479804

01-480004

01-474704

01-375624

01-467804

01-479504

01-482004

01-399304

01-4146V4

01-432604

01-462304

01-461604

01-462904

Contract

01-DN-101-43.6/45.8

01-DN-199-3.0/35

01-DN-199-10.9/11.2

01-DN-199-13.0/14.3

01-DN-199-27.0/27.5

01-HUM-96-22.9/0

01-HUM-101-28.3/35.8

01-HUM-101-32.0/33.2

01-HUM-101-64.3/0

01-HUM-101-75.1/78.7

01-HUM-101-75.2/77.3

01-HUM-101-8.9/10.2

01-HUM-101-102.8/0

01-HUM-200-/2.7

01-HUM-255-.1/0

01-HUM-299-22.5/29.2

01-LAK-20-.6/9.4

01-LAK-20-38.5/42

01-LAK-20-9.4/12.1

01-LAK-29-4.0/4.4

01-LAK-29-10.9/11.3

01-LAK-29-14.9/15.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-398504

01-473704

01-466404

01-484804

01-486904

01-385704

01-411804

01-292004

01-486804

01-467404

01-467304

01-4293U4

01-422904

01-397514

01-478904

01-458204

01-481304

01-474204

01-3116U4

01-434604

01-477004

01-477504

Contract

01-LAK-29-20.4/34.4

01-LAK-29-39.5/40.7

01-LAK-53-3.0/0

01-MEN-1-15.3/20.8

01-MEN-1-60.8/62.3

01-MEN-1-69.4/70.1

01-MEN-20-26.3/27.1

01-MEN-20-.3/2.4

01-MEN-101-30.9/31.9

01-MEN-101-47.4/50.9

01-MEN-101-64.7/68.8

01-MEN-101-69.4/69.6

01-MEN-101-92.7/93.6

01-MEN-101-98.9/100.8

01-MEN-101-.1/21.1

01-MEN-101-32.0/33.8

01-MEN-101-42.5/45.1

01-MEN-162-10.5/11.5

01-MEN-253-.5/3.5

01-MEN-5710-/0

01-VAR--/0

01-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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01-481204

01-443504

Contract

01-VAR--/0

01-VAR--/0

Cnty Rt Pm

8

8

Page
Statement of Ongoing Contracts - Index

01

District

 $4,054,307

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

01District

 $229,846,442  $141,982,392

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $19,535,782

 $88,579,632

 $39,164,624

 $72,318,480

 $10,247,924

 Bid + CCO

 $11,561,241

 $58,989,732

 $15,514,633

 $54,756,729

 $1,160,057

 Work Comp

District Total:

Work completed this Period:  $4,054,307

-F-

-S-

-SH-

-ER-
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